

Record Storage

\$375,000.00

Architect/Engineer: N/A

Proposed Bid Date: N/A

Project information and update:

- **The Record Storage project includes a facility that will give the county clean and easy access for record storage.**
- **Staff has been working with USDA on the possibility of constructing a new building for the USDA based on their space requirements.**
- **Once a new building is constructed for USDA, staff will go in and remodel to make the existing USDA building the records storage.**
- **Staff has received a Request for Lease Proposal from USDA. The RLP is a couple of hundred pages of paperwork to be filled out by Lowndes County and turned in no later than February 26, 2021.**
- **Staff completed the RLP and is awaiting comments back from the USDA.**
- **USDA is also interested in locating downtown as they have an RLP from the owner of the Bank of America building.**
- **Staff heard from USDA on February 2, 2022 to turn around additional paperwork by February 11 in which staff turned the paperwork around.**
- **USDA has currently changed their RLP again to be able to stay in the current building.**