

2026 Comprehensive Plan Deadlines

The process to develop the Comprehensive Plan Update is expected to take **~15 months**

1. Kick-Off Public Hearing - **August 12, 2025**
2. Stakeholder Development **September 2025**
3. Series of Six Workshops: **October – March**
4. Develop Draft – **April 2026**
5. Develop Land-Use – **May 2026**
6. Draft Review by Govts. – **June 2026**
7. Send to DCA for Review – **July 14, 2026**
8. DCA Review – **August/September 2026**
9. Adoption – **October 13, 2026**

Workshop Dates

